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(The purpose of this document is to collect weekly input for the ITAC)  

 
 
 Project Name  

 
JUSTIS Access to Driver Photographs 

From the District of Columbia Department of Motor Vehicles 
 

 
 Executive Summary 

 
This project is to make the driver’s photographs maintained by the D. C. Department of Motor Vehicles 
available through an inquiry initiated as a tool of the JUSTIS system.  The JUSTIS system currently interfaces 
with the Department of Motor Vehicles (DMV) DESTINY information system in obtaining drivers’ license 
information and vehicle registration data. The ITAC desires to expand this interface to include DMV driver 
photograph data that is stored within DESTINY. 
 

 Major Activities Completed This Reporting Period 
 

1. Notified DMV Program Manager of loss of funds.  
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: 
 1. N/A 
 
Subcontractors: 
 1. N/A 
 
 
Project Management: 
 

1. Meet with the US Marshal Office, which has expressed an interest in joining JUSTIS because 
of the DMV photo project.  

 
 Project Schedule  

 
  This will be a fixed price contract with a maximum nine (9) month schedule. 
   
   Start date was: __dd/mm/yyyy___.  
  
  The project in its _nn_ day on the date of this report. 

 
The project is/is not on schedule.   

 
 If not, why not, how long. The CJCC funds for this effort were withdrawn.  The project cannot 
 proceed this fiscal year.  We will attempt to obtain funds in the next fiscal year.   

DC Department of Motor Vehicles Driver’s Photographs 
 
 
 
 

1



Government of the District of Columbia          Information Technology Advisory Committee  
 
 

DC Department of Motor Vehicles Driver’s Photographs 
 
 
 
 

2

 
 
 Project Cost 

 
 
 Total baseline budget 
       Revised budgets and justification/authorization for revisions 
       Budget Spreadsheet 

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. CJCC funds for this project have been withdrawn for this fiscal year.  The project cannot 

proceed.  
 

Closed Issues of Concern 
 

1. Resolution:  There will be no CJCC funds for this project this fiscal year. This project is 
starting within the fourth quarter of the fiscal year.  This project might encounter difficulties in 
completing the procurement within the procurement and fiscal rules and policies of the 
District of Columbia. 

 
1. Resolution: The ITLO received written confirmation of funding. The ITLO has not received 

written confirmation of CJCC support, or the appropriate budget codes allowing a formal 
submission to the Procurement Officer to be made. 

 
2. Resolution: Ms. Ware has entered the project into the PASS system and will coordinate with 

Bruce Witty. The ITLO was informed the project must be entered on the PASS system.  We 
have asked the Procurement Officer for information concerning who is allowed to do this and 
how.  

 
 
• Related Projects 
 

1. NONE  
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